

#### 4.4. Time schedule

Work package	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26	M 27	M 28	M 29	M 30
WP 1			R			R			R			R			R						R						R	R		R
WP 2			KC		WS				S						S						S			M				S		
WP 3																														
WP 4																														
WP 5															DP															
WP 6																														

**KC:** kick-off meeting

**WS:** project website on line

**S:** seminar

**R:** report

**DP:** digital platform on line

**M:** publication and uploading of H-CUBE manual